SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:34PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 227 Const Calendar Day: 801 Date: 18-Nov-2011 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 57
Precipitation None Condition Mostly Cloudy

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The ABF crews completed the South Floating Arms by installation of the last Hydraulic jacks of the
System.

2. The ABF crews set up the power and the hydraulic pump units in position and started connection the
hydraulic hoses for the North side Transfer and Floating arms. The work is being continued for both units
at the North and south of Pier W2 until the final operational testing of these units.

3. ABF crews removed the sheave bracket of the wire rope counterweight from its position. The ABF
mechanic took out the sheaves from the bracket and lubricated them with grease. The bracket still is not in
new position.

4. ABF Crews started putting forms around the base plates of the Transfer Arms brackets. The grout will
fill the gap under these base plates.

5. The selected attached pictures show the detail of the performed activities.

ABF crews involved in the installation of the Floating Arms and the sheave brackets:
-Jerry Kubala

-Filex Melgar

-Rigoverto Garcia

- Enrique Roble

-Bill Alger (Crane Op.)

-Theo Rohr
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Job Name: 04-0120F4

Inspector Name Iranmanesh, Abbas

Diary #: 227  Date: 18-Nov-2011

Friday

-Eulises Torres
-Michael Ford

Forms:
- Froylan Ruiz
-Jose Prado

Equipments:
-Crane Grove 890E RT

04-0120F4 Bid Item: 051
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Operator OTH WILLIAM ALGER 3.00 0.00 0.00 3.00 D
Semi-Skilled Laborer JNM JOSE PRADO 5.00 0.00 0.00 5.00 |:|
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 5.00 0.00 0.00 5.00 D
Operator OTH THEODORE ROHR 3.00 0.00 0.00 3.00 D
Mechanic JNM MICHAEL FORD 3.00 0.00 0.00 3.00 D
Operator JNM EULISES TORRES 8.00 0.00 0.00 8.00 D
Ironworker FOR ENRIQUE ROBLES 3.00 0.00 0.00 3.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
002321 Equipment, Crane, 90 Ton Rough Terrain No
300 000 000 000 ]
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment
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